



Dear all,

Dated:10/11/2019

We would like to thank all our esteemed buyers for all their support. We appreciate your trust and faith in Solitarian Family. There is huge development and progress at Yamuna express way. We are now well connected by 2 major expressways i.e Yamuna Expressway & Eastern Peripheral Expressway it has an unique location advantage in the entire NCR region.

We would also like to bring in your notice that we are strongly committed to deliver the project on time and we are working day and night to match with our committed dates.

Tower-S-3

Slab & Columns -	21st floor slab shuttering 80% completed.
Block Work -	19th floor 100% completed and 20th floor is on going
CPVC Work Toilet & kitchen	18th Floor (100% Complete)
Pressure Testing	completed.
Door Frame	G.F to 14th floor completed.
Plaster Inside	2,3,4,5,6,7,8,9th floor completed and 10th,11th Floor is Ongoing .
Electrical Conduiting Work	15th Floor (100% Complete).and 16,17,18th Floor is On-Going.
Railing work	Front side :-till 17th floor completed.
	Back side:- 1st portion till 17th floor completed and 2nd portion till 12th floor completed.
External Plaster	Murga jali and bunda has been fixed at one portion.
Scaffolding	One portion completed. And Another portion is on going.
Elevator's Order has been placed	



**SOLITAIRE REALINFRA PVT. LTD.**

Regd. Off: D-835, New Friends Colony, New Delhi- 110 025

Site Off: Sector-25, Jaypee Sports City, SDZ District, Gautam Budh Nagar, (U.P.) 201 308

Email: info@lesolitarian.com • www.lesolitarian.com • CIN: U70109DL2009PTC194141